



BUILD Grant Update

Melanie Townsend


Engineering Department

June 10, 2025

History: BUILD Grant

- ▶ 2018: 1st Grant Application
- ▶ 2019: 2nd Grant Application Awarded
- ▶ 2019-2022: Permitting
- ▶ 2022: Grant Award Signed
- ▶ 2022-2024: Design & Engineering
- ▶ 2024: Construction Started






Current: BUILD Grant

- ▶ Commons area concrete work starting
- ▶ Convention Center opening at N. 5th St. is ongoing
- ▶ Riverfront demolition started June 9th
- ▶ Water St. one lane closure
- ▶ Broadway opening stays open
- ▶ C.J. Mahan starts mobilizing week of June 23rd or 30th





SALING LINES

OHIO RIVER

PORT SERVICE BARGE
BARGE


SHIP SERVICE BARGE
BARGE

PROPOSED DOCK

RAMP

JEFFERSON ST

BRICK BWAY ST




Next: BUILD Grant Riverfront

- ▶ June-September 2025: Mahan drives piles and sheet piling
 - ▶ Mon-Fri: 7:00 am to 5:30 pm
 - ▶ Sat: 7:00 am - 3:30 pm
- ▶ June 2025-March 2026: JSC builds Excursion Plaza



Bing Videos


Bing Videos



Next: BUILD Grant Riverfront

- ▶ June 2025-March 2026: JSC builds Excursion Plaza
- ▶ July-September 2025: Mahan drives piles and sheet piling
 - ▶ Mon-Fri: 7:00 am to 5:30 pm
 - ▶ Sat: 7:00 am - 3:30 pm
- ▶ September 2025- February 2026: Mahan builds Pier
- ▶ March 2026- June 2026: Pier & Plaza substantial completion






Next: BUILD Grant Commons & Intersections

- ▶ June-Aug: JSC completes Convention Center opening






Next: BUILD Grant Commons & Intersections

- ▶ June-Aug: JSC completes Convention Center opening
- ▶ June 2025-March 2026: JSC works on Commons





Next: BUILD Grant Commons & Intersections

- ▶ June-Aug: JSC completes Convention Center opening
- ▶ June 2025-March 2026: JSC works on Commons
- ▶ July-September: JSC works on Intersection Improvements
 - ▶ 6th & Park Ave.
 - ▶ 3rd & Madison St.
 - ▶ 2nd & Jefferson St.
- ▶ April 2026-June 2026: Substantial Completion



Questions?

